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MEMORANDUM 

To: 

From: 

Date: 

Re: 

S. Fulton Municipal Regional Water & Sewer Authority Member Cities Councils

(Fairburn, Palmetto and Union City)

Laura Benz & Andrea Gray 

May 14, 2019

S. Fulton Authority Project Update

Water Withdrawal Application/Process:  The extended comment period for the water withdrawal permit 
expired on May 8, 2019.  On May 9, 2019 EPD provided the comment letters that were submitted by the 
Chattahoochee Riverkeeper, Atlanta Regional Commission and the City of Atlanta (attached).  Responses will 
be prepared and circulated to the Authority for its review and comment prior to submission to EPD for its 
consideration.  Upon receipt and review of the Authority's responses, EPD will determine if revisions to the

permit language are needed and prepare a response incorporating the Authority’s responses for the 

administrative record.   

During the comment period EPD reviewed its modeling and concluded there were four days within the 74 
year modeling period where the proposed withdrawal was partially or wholly unavailable.  Upon review of 
the 2001 interim instream flow guidance, two of the three available instream flow requirements of M7Q10 
and 30/60/40 failed to address the shortfall.  The remaining minimum instream flow criteria is a site specific 
option which will require the Authority propose the quantity demonstrating that downstream uses and quality 
are protected.  Schnabel Engineering has prepared a proposal for this analysis for the Authority's consideration.  
The goal is to determine a site specific instream strategy that would eliminate the shortfall or substantially 
reduce the amount of water required to be maintained in an engineered raw water storage.  

Treatability Analysis:  An engineering report will be required as a part of the Water System Permit 

(a separate permit required to operate the system which is issued upon construction of the facilities).      

SWAP: ARC is continuing to assemble data and anticipates another update meeting for the parties in 

the next several months.   Its analysis will continue over the next 7 months with the anticipation of meeting 
the January 1, 2020 deadline.    

Next Steps:  Work with EPD hydrology and ARC to determine the non-depletable flow in the 

Chattahoochee River.  Prepare responses to comments.

Compensatory Mitigation
Site Specific Sites:  The Mitigation Bankers continue to work through the mitigation bank authorization 

process and the coordination with new regulatory guidance.  The Prospectus for the Mulberry Creek site was 
submitted in January.   

Resale of Mitigation Credits:  Attached is the ledger for the credits for the Blue Creek mitigation bank.    
This statement provides the status of the associated project within the permitting process and the accompanying 
credit transaction.  Credits from the Monastery of the Holy Ghost are currently being held by the USACE until 
a site visit occurs for the Monastery's Honey Creek mitigation bank.  Upon completion of a site visit and 
clarification of the action plan for implementing the work plan, it is expected that the USACE will release the 
credits from the Monastery of the Holy Ghost.   




